
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 
Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO. 23 

Project: 
Place: 
Date: 
Present: 

Harbor Gateway /Lot 8 Development 
Jobsite 
May 18,2005 
Mike Sajjadi - Overton Moore 

Telephone (562) 493-3611 

Fax No. (562) 598-6871 

Dennis Carlson, 5tephane Wandel - Boeing Realty Corp. 

Scott Zachary - Haley & Aldrich 
Jon Severson, Dave Harper, Charles Huang- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 23 

23.1 Schedule Analysis: 

A. The GMP schedule per contract is based on a 198 day construction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 

which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. Revised contract commencing date was on January 17, 2005 and 

completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11,2005 shows completion date of 

September 30, 2005. 

1. Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 

Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28,2005 and March 1, 2005). 

Rain (March 4, 2005). 
Rain (March 22, 2005). 
Rain (March 25, 2005). 
Rain (March 28, 2005). 
Rain (April 28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 

2. Total delays: 22 working days, 12 days over allowed rain days. 
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Project Meeting Minutes No. 23 
May 18, 2005 

23.2 Current Schedule Impact Issues: 

A. Excess dirt onsite. 

23.3 Jobsite Activities: 

. j 

j 

J23.4 

J 23.5 

.)23.6 

J 23.7 

)23.8 

A. 

B . 

c. 

D. 

Foundation drains completed. Awaiting backfill. 

Panel lift to start on May 20, 2005. 

Grader to move-in on May 25, 2005. 

Truss delivery on May 25, 2005, steel columns to start on May 24, 2005. These 
are tentative dates. 

Scott Z. confirmed the existing soil onsite passed all testings. Scott to provide test 
results. 

Owner confirms no traffic loading index will be provided for this project. 

Norcal to provideR-Value testing and confirm pavement section designs. 

Basin to provide unit price to move excess dirt from project site to Boeing's Seal 
Beach project. 

Dave Harper to coordinate with Haley & Aldrich the location of commencement for 
the environmental work at truck apron. 

Forward from Meeting Minutes No. 18-4/13/05 
/18.4 Mario Stavale re-confirmed with Greg Corcoan at Geosyntec that the revised 

membrane detail for footings are approved to use. Greg will stamp on the detail 
sheet and fax to Mario. Footings at office area will be poured at 1:00 P.M. on April 
13,2005. 
4/20/05 Awaiting stamped detail from Geosyntec. 

"/~ 
J/ls.5 :1 Charles provided a preliminary budge for the 2nd Floor T.I. to Mike. T.I. permit must 

C/ be in hand by July 15, 2005 in order to complete concurrently with the shell 
construction. This is figured in our general conditions. 
4/20/05 No change in status. 
4/27/05 Revised budget sent to Mike on April28, 2005. 
5/4/05 Awaiting plans for T.I. additions. 
5/11/05 The cost to cancel carpet is $18,067.00. 
5/18/05 Currently budgeting for Nippon Freight T.I. plans. 

0-orward from Job Meeting No. 14-3/16/05 
14.4 Charles to RFI Tait regarding+/- 2,400 yards of excess dirt onsite. 

3/23/05 Eliseo is evaluating it. 
3/30/05 Eliseo to topo entire site after office piping is complete. 
4/13/05 Dennis to provide pricing for haul-off. 
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Project Meeting Minutes No. 23 
May 18,2005 

14.4 Continued ... 

4/20/05 Dennis was quoted at+/- $28.33/CY for export. Tait to topo after site 
walls are backfilled. 

4/27 /OS 

5/4/05 
5/18/05 

Stephane to talk to Dennis about new Seal Beach project that may 
need dirt. 
Mike to ask Tait to topo the entire site now. 
Tait claims to have+/- 3,400 CY of excess dirt. 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 

Safety: 

3/9/05 
3/16/05 

Awaiting pricing. 
Pricing will not be available until truck apron well construction 
commences. 

a. Incident/ Accident: 

b. 

1. Basin construction damaged VEW-14 vapor extraction well on January 20, 
2005. Haley & Aldrich and Dennis Carlson was notified immediately and 
secured. 

2. (1) one Environmental pipe at office area was damaged and repaired on April 
12, 2005. It was installed too shallow at the footing. 

Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23,2005. 

10. March 29, 2005. 
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Project Meeting Minutes No. 23 
May 18,2005 

Continued ... 

11. AprilS, 2005. 

12. April12, 2005. 

13. April20, 2005. 

14. April26, 2005. 

15. May 4, 2005. 

16. May 11, 2005. 

17. May 19,2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Insik Chang - HP A 

e-mail:: 

Eliseo Ochoa- Tait & Associates 
Scott Zachary - Haley & Aldrich 
Mick MacArthur - Millie and Severson, Inc. 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa - ( eochoa@tait.com) 

Patrick Keddington - (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

23-May-05 

---~--- ----- ------ ~---- --- -- -------~- -·-------- --- -- ---· ------------------ ---· 

--------- --- ---· -----~-----------
--

M/S Vendor Name Issue Stopped Work Process Required Response Bulletin ID 

RFINo 
--------------------------

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 214105 2/9105 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1128/05 214105 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1128/05 214105 2/8105 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 213105 2/8105 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1105 218105 2/9105 

ttl 
0 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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M/S Vendor Name 
RFINo 

-- ----~----

-- -·---- ·- ------- ---- -- --

020 KIRKER GLASS, INC. 

021 

022 CALCON STEEL CONSTRU 

023 HALLIN AND HERRERA, INC 

024 HALLIN AND HERRERA, INC 

025 HALLIN AND HERRERA, INC 

026 HALLIN AND HERRERA, INC 

027 HALLIN AND HERRERA, INC 

028 BASIN CONSTRUCTION CO 

029 

030 

031 

032 HALLIN AND HERRERA, INC 

033 

034 PANELIZED STRUCTURES I 

035 

036 

037 

038 

--
--- -· - -----~-~- ----

Issue Stopped Work 

----- ~-- -~--- --- ---·------- ·---- --- - ------------ --
-~-- -- -----·----------------- ---- - .. -------

PERFORMANCE REQUIREMENT FOR STOREFRONTS No 

EXISTING SPRINKLER CONTROLER PANEL No 

DETAiL 6/SD4 GiRDER TO COLUMN No 

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 

DETAIL ON PANEL 11 No 

DETAIL AT PANEL ELEVATIONS A3.1 No 

RECESS DETAIL AT PANELS 39, 40, 43, 44 No 

DETAIL AT TOP OF PANEL No 

EXCESS DIRT ON-SITE No 

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 

ADD 10'-0" PANEL TO RETAINING WALL No 

MAN DOOR PANEL 56 No 

EPOXY BOLT 6" X 6" LEDGER No 

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 

SUBSTITUTION REQUEST FOR PANELIZED ROOF No 

WALL AT TRASH ENCLOSURE No 

FREE DRAINING MATERIAL AT RETAINING WALL No 

8'-0" FENCE AT RETAINING CURB No 

DETAIL 5/SD5 AT PANEL 27 Yes 

Process Required Response Bulletin ID 

-·---------- .. --
- ----- ---- ---

2/11/05 2/16/05 2/22/05 

3/1/05 3/18/05 3/2/05 

')J-tJnc. ') 1':1/f\t:.. 3/2/05 V/IIV.J VIVIVV 

3/3/05 3/4/05 3/3/05 

3/9/05 3/16/05 3/7/05 

3/9/05 3/16/05 3/14/05 

3/9/05 3/16/05 3/7/05 

3/9/05 3/16/05 3/7/05 

3/16/05 

3/17/05 3/18/05 

3/21/05 3/28/05 

3/21/05 3/23/05 

3/25/05 

3/31/05 4/7/05 

4/20/05 4/22/05 

4/27/05 5/4/05 

4/26/05 5/4/05 

5/5/05 5/18/05 

5/18/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD = Shop Drawings A= Approved As Noted 

PD = Product Data R =Revise and Resubmit (Rejected) 

MD = Mix Designs P =Pending 

23-May-05 
s =Samples C= Closed 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired 5ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 117/2005 A 

064 002 0 HALLIN AND HE PO: WET CURE BLANKET 12/23/2004 115/2005 1/14/2005 A 

064 003 0 HALLIN AND HE PO: BOND BREAKER 12/23/2004 115/2005 1114/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 1114/2005 1/2112005 1124/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 1114/2005 1/2112005 1/24/2005 A 

014 008 0 FML LININGS, IN PO: PRODUCT DATA & INSTALLATION 1114/2005 112112005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, PD: ARCADIA HARDWARE 12/28/2004 115/2005 1121/2005 A 

064 010 0 HALLIN AND HE PO: MIX DESIGN #1224- FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A 

064 011 0 HALLIN AND HE PO: MIX DESIGN #46972 -BUILDING 12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PO: MIXDESIGN#62131-TILT-UP 12/29/2004 12/30/2004 114/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PO: MIX DESIGN #1227- TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PO: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 114/2005 A 

064 015 0 HALLIN AND HE PO: MIX DESIGN #RS250-P41 -GROUT 12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PO: EPOXY, GROUT, WATERPROOF 12/30/2004 1110/2005 1114/2005 A 

ttl MEMBRANE FOR CERAMIC TILE. 

0 
m 035 017 0 GENERAL UNDE SO: FIRE PROTECTION PLANS. 1112/2005 A 

I 

(") 
en 
I 

0 
0 
CD 

""' N 

""' 
Job No.: 03653 Page No. 1 .... 



Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

005 018 0 DIV. 5 CALCON STEEL SD: STEEL SHOP DRAWINGS - 1124/0 1/13/2005 1127/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE - TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1128/0 1114/2005 1129/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HVAC 
2/14/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTR SD: TRUSS JOIST SHOP DRAWINGS 1117/2005 1/24/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTR PD: TRUSS JOIST PRODUCT DATA 1/17/2005 1/24/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGHTS 
2/11/2005 3/17/2005 A 

030 023 0 B.D.B. ELEC/JNC. PD: SWITCHGEAR PRODUCT DATA. 1127/0 1/18/2005 1/3112005 R 

030 024 0 B.D.B. ELECIINC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0 1118/2005 1/3112005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 
1/2112005 3/18/2005 3/21/2005 A 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 
1124/2005 1127/2005 1/27/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS 1/25/2005 2/112005 2/4/2005 A 

021 028 0 SANDERS& WO S: FRAZEE- SNOW BALLET 1/25/2005 1128/2005 1/28/2005 A 

021 029 0 SANDERS& WO S: FRAZEE- COAST POINTE 1/25/2005 1/28/2005 1128/2005 A 

021 030 0 SANDERS& WO S: FRAZEE- BALSAM BASH 1/25/2005 1128/2005 1128/2005 A 

021 031 0 SANDERS& WO S: FRAZEE- MUSHROOM BASKET 1/25/2005 1128/2005 1/28/2005 A 

021 032 0 SANDERS& WO S: FRAZEE- WILDCAT 112512005 1/28/2005 1128/2005 A 

029 033 0 GLOBAL STEEL PD: TOILET PARTITIONS 
1/28/2005 2/21/2005 R 

029 033 I GLOBAL STEEL PD: TOILET PARTITIONS 2/11/2005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL PO: TOILET ACCESSORIES 
1/28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL PD: TOILET PARTITION COLOR CHART 1128/2005 2/2112005 R 

ttl 029 035 I GLOBAL STEEL PD: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A 

0 
m 032 036 0 AMERICAN CON PD: PLUMBING FIXTURES 212/2005 2/14/2005 2/16/2005 A 

I 

(") 
en 036 037 0 ARCHITECTURA S: CLEAR WHITE BIRCH WOOD 2/2/2005 217/2005 2/7/2005 A 
I 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired 5ubmitted Returned Back to Sub Status 

035 038 0 GENERAL UNDE SO: FIRE PROTECTION PLANS 217/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE PO: HYDRAULIC CALCULA TJONS - 21712005 2/25/2005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PO: HYDRAULIC CALCULATIONS - 217/2005 2/25/2005 3/24/2005 A 

AREA2 

035 041 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 217/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PO: FIRE PUMP SUBMITTAL 217/2005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SO: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/17/2005 A 

013 044 0 AAA ROOFING B PO: ROOFING SUBMITTAL 2/1112005 2/2112005 2/23/2005 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKHARA 211112005 2/21/2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 211112005 2/2112005 2/23/2005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL ME S: VPI WALL BASE COLOR 14 211112005 2/21/2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SO: HANDRAIL SHOP ORA WINGS 2/18/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A 

030 050 0 B.D.B. ELECIINC. S: (SPECS.) SWITCHGEAR AND 2/2112005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, S: 114" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, S: 1/4" VlSETON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, SD: GLASS SHOP ORA WING 3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, PO: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3117/2005 3/22/2005 A 

059 055 0 LANDSCAPE DE PO: LANDSCAPE & IRRIGATION 3/2112005 3/25/2005 3/30/2005 A 

I08 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 4/1/2005 4/7/2005 A 

040 057 0 PANELIZED STR SD: Jl, J2, J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 040 058 0 0 P ANELIZED STR S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/5/2005 A 
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